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Survey of the village: In the regular visits of the village, another survey 
has been conducted where drinking water source of every household has 
been enquired and evaluated. Almost 95% of these households depend 
on water of the hand pumps which indicates there is pump at the homes 
which uses pressure to draw water from tanks. In this situation, RO filter 
systems cannot function properly, therefore two other solutions can 
work here. 

 

 

Appointment & Training of Staff: 

 

Project Coordinator – Ms. Sonal Bhushan 

Field Assistant – Mr. Anubhav Rathi 



 

First solution is to establish Reverse Osmosis systems along with small 
overhead water tanks which will draw water with pressure with use of 
electricity. But these 95% homes may not afford all the expenses of 
water tank and electricity. 

 

Second solution is to provide different kind of water filters which do not 
require water tanks or electricity. These are stand alone filters and 
can be put anywhere. These can be provided within 15 days time. 

 

 



 

To establish an Overhead water tank a request has been sent to dis-
trict authorities through village’s Gram Pradhan head. 

The water samples have already been tested by the organization. The 
water filters for Dabal were modified based on the water elements 
as seen in the test reports. The water has almost same elements as 
of the Dabal village. But new samples have been collected and sent 
for testing at the laboratory. Results are expected to reach by May 
15th.  

Filter distribution has already been initiated in the Morkuka village. In 
two sessions, total of 90 filters have been distributed yet. On March 
5th 2018, 40 families received filters (25 electricity powered and 15 
non electricity powered) and on March 23rd 2018, along with Thom 
& Sharon, 50 more filters were distributed to 50 families (25 elec-
tricity powered and 25 non electricity powered).  



 



 

One Jal Samiti meeting has also been conducted in Morkuka village on 
March 9th 2018. This meeting focused on information about filters, 
how they work and how to maintain them for better performance.  

 

On March 5th 2018, 25 families of Dabal village also received 25 electric-
ity powered water filters. And one Jal samiti meeting was organized 
on March 8th to discuss on the work achieved and future maintenance 
of the water filters.  

 

 



 

Another Jal samiti meeting was conducted on March 23rd , 2018 in   
Dabal village where project details were discussed with the village 
residents. Water collective’s contribution towards the project was 
reflected upon among the benefitted residents.  

WC team members Thom and Sharon visited both project sites i.e.    
villages Dabal and Morkuka, in March 2018.  They met the residents 
of both the villages and also participated in the Jal samiti meeting of 
Dabal village.  

They also toured villages situated on the banks of Hindon River, West 
Kali River and East Kali River. They observed how these villages are 
affected by river water pollution.  

 

 

 

 

 
 

 
 
 
 
 



 



 



 

News copy of WC team visit  



EXPENDITURE STATEMENT 

 

 
 

S
 
N 

Activities Unit Cost to 
WCC (Rs) 

Cost to 
NEER 
(Rs) 

Cost to 
Commu-
nity (Rs) 

Cost to 
CSR 
(Rs) 

1 Salaries 
 
Project Coordinator 
Field Assistant 

  
 
1 
1 
  

  
 
30,000 
20,000 
  

  
  
  

    

2 Capacity building/awareness/
training 
  
Community mobilization meeting 
Staff Training 
  

  
  
1 
1 

    
  
2,000 
2,000 
  

    

3 Program cost 
 
Low cost filters 

  
 
90 

  
9,45,500 

  
  

  
3,15,000 
  

  
  

4 Advocacy 
 
Formation of JalSamitis 
Regular meeting for samities 

  
 
1 
1 

  
  

  
 
800 
  

  
  

  
  
       
1,500 

  

5 Programme support cost 
 
Regular visit to field/travel 

  
 
2 mons 

  
16,000 
  

  
  

    

6 Institutional support/admin expenses 
 

Administration expense 
Communications (Phone, Mobile, 
Fax) 
Internet Expenses 
Stationary 
Office Assist Maintenance 
Account Expenses 

  
 
2 mons 
2 mons 
2 mons 
2 mons 
  
  

  
 
9,000 
6,000 
3,000 

  
 
9,000 
6,000 
3,000 
3,000 
3,000 
4,000 

    

Total 10,29,500 32,800 3,15,000 1,500 




